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THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:
      CAMU
         *  COMMENCED REMOVAL OF THE TEMPORARY LINER COVER 

      GLADE CREEK SEDIMENT REMOVAL
         *  COMMENCED INSTALLATION OF CROSS OVER BRIDGE AND GUIDE RAILS
         *  COMPLETED INSTALLATION OF THE STABILIZATION MIX PIT

      WETLAND AREA
         *  COMMENCED WALKING DOWN THE TALL VEGETATION
         *  COMMENCED EXCAVATION OF THE TOP 1 FOOT OF SOIL 

      FORMER PROCESS AREA SURFACE COVER
         *  CONTINUING TO SURVEY AREA SOUTH OF THE CAMU

      MISCELLANEOUS
         *  CONTINUED TO RECEIVE EQUIPMENT
         *  CONTINUED TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS
         *  COMPLETED 2006 PROJECT KICK-OFF MEETING ON TUESDAY, APRIL 25TH
         *  COMPLETED COMMUNITY INFORMATIONAL MEETING ON TUESDAY, APRIL 25TH

REMOVING THE CAMU'S 
TEMPORARY COVER

INSTALLING THE GLADE CREEK 
CROSS OVER BRIDGE

INSTALLING A GUIDE RAIL ALONG 
THE TIMBER MAT BRIDGE

CONSTRUCTING THE BERMS OF 
THE STABILIZATION PIT

PLACING A BORDER OF STONE 
ALONG THE PROPERTY LINE WEST 
OF THE WETLAND AREA

REMOVING THE TOP 1 FOOT OF 
SOIL FROM THE WETLAND AREA


